
 
 

   February 2003  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2 Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE

5 - System Development and Demonstration 0604713A - Combat Feeding, Clothing, and Equipment  

 FY 2002   FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Total Cost

 Actual Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands)

 Total Program Element (PE) Cost 90579 86449 67283 66748 66368 96495 106257 114238 Continuing 783122 

 548 MIL SUBSISTENCE SYS  1800 1799 1985 1984 3361 1450 965 964 Continuing 16002 
 667 LAND WARRIOR  59262 57633 49163 48293 40890 69983 79821 87784 0 552325 
 668 SOLDIER ENHANCE PGM   13545 13510 10144 11999 14104 16054 16229 16326 0 125673 
 C40 SOLDIER SUPPORT EQUIPMENT - ED  11083 12197 2891 21 0 0 0 0 0 34828 
 L40 CLOTHING & EQUIPMENT  4889 1310 3100 4451 8013 9008 9242 9164 0 54294 

A. Mission Description and Budget Item Justification:This program element (PE) supports System Development and Demonstration (SDD) and Non-Developmental Item 
(NDI) evaluation of unit/organizational equipment, clothing, individual equipment, field shelters, field service equipment, subsistence, and food service equipment that will 
enhance soldier efficiency, effectiveness, lethality, sustainability and survivability.  The system integration of demonstrated subsystems, components, or NDI in order to reduce 
integration risks associated with system development and demonstration of various commodities, components, and technologies are also included in this PE.  The program 
element also supports demonstration of engineered development models and the associated developmental and operational testing of systems, components, and commodities 
prior to their transition to the Production and Deployment phase to include a new generation of field service support items of soldier equipment.  The Land Warrior program 
will produce the first fully integrated fighting system for dismounted combat soldiers.  The Soldier Enhancement Program supports soldier items that will transition into 
production in three years or less.   
 
This system supports the Legacy-to-Objective transition path of the Transformation Campaign Plan (TCP).  
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   February 2003  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2 Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE

5 - System Development and Demonstration 0604713A - Combat Feeding, Clothing, and Equipment  

 B. Program Change Summary  FY 2002 FY 2003 FY 2004 FY 2005 
  Previous President's Budget (FY 2003) 90244 94474 65466 56310  

  Current Budget (FY 2004/2005 PB) 90579 86449 67283 66748  

  Total Adjustments  335 -8025 1817 10438  

       Congressional program reductions   -5072    

       Congressional rescissions   -497    

       Congressional increases       

       Reprogrammings  601     

       SBIR/STTR Transfer  -266 -2456    

       Adjustments to Budget Years    1817 10438  

FY04 and FY05 increases support the LW -Stryker Interoperable Capability Increments (LW-SI) requirement to meet key performance parameters for Army Battle Command 
System (ABCS) Interoperability, as well as weight and power reduction initiatives.  
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   February 2003  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - System Development and Demonstration 0604713A - Combat Feeding, Clothing, and 
Equipment 

 548             

 FY 2002   FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Total Cost

 Actual  Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands)

 548 MIL SUBSISTENCE SYS  1800 1799 1985 1984 3361 1450 965 964 Continuing 16002 

A. Mission Description and Budget Item Justification:This project supports the development and demostration and Non-developmental Item (NDI) evaluation of combat 
feeding equipment to enhance soldier efficiency and survivability, and to reduce food service logistics requirements for all four services.  The project supports multi-fuel, 
rapidly deployable field food service equipment initiatives and engineering and manufacturing development to improve equipment through enhanced safety in food service, and 
decreased fuel and water requirements.  This project develops critical enablers that support the Army's Transformation Campaign Plan Axes I (Trained and Ready), Line of 
Operation 2 (Modernization and Re -capitalization) by maintaining readiness through fielding and integrating new equipment.  Also Line of Operation 3 (Manning the Force) by 
enhancing the field soldier's well-being and providing soldier usable equipment; Axes II (transforming the Operational Force), Line of Operation 9 (Deploying and Sustaining) 
by reducing sustainment requirements, related Combat Support/Combat Service Support (CS/CSS) demands on lift, combat zone footprint, and costs for logistical support.   
 
This project develops critical enablers that support the Legacy-to-Objective transition path of the Army’s Transformation Campaign Plan.  

 Accomplishments/Planned Program  FY 2002  FY 2003  FY 2004  FY 2005 
  0  340  0  0  Conduct technical and operational testing of thermostatically controlled Modern Burner Unit (MBU), and incorporate cold weather kit and 

thermostatic control into the burner production contract.  Analyze combustion by-products in the kitchen environment for design of 
ventilation configuration. 

  302  277  387  0  Tested four new/advanced food service equipment items for shipboard applications.  Provided two of these for shipboard testing.  The 
Accutemp Griddle has been accepted and is being procured by several ships including the USS Cole.  Transitioned Convenience Food 
Logistics Model (CFLM) program to Navy for use in optimizing use of prepared food and freezer storage space.  Prepare evaluation report 
on labor saving equipment and food technologies for the Navy.  Continue evaluation of new shipboard food service equipment such as 
stainless steel liner in convection oven to improve galley efficiencies, reduce costs, and improve quality of life. 

  0  153  0  0  Conduct technical and operational testing of prototype kitchen International Standards Organization (ISO) container that is compatible with 
the Army Load Handling System (ALHS) without the need for additional material handling equipment. 
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5 - System Development and Demonstration 0604713A - Combat Feeding, Clothing, and 
Equipment 

 548             

 Accomplishments/Planned Program (continued)  FY 2002  FY 2003  FY 2004  FY 2005 
  250  68  192  285  Conducted technical, user testing, and completed Technical Data Package (TDP) for Single Pallet Expeditionary Kitchen (SPEK), transition 

to Air Force for procurement.  Upgrade Single Pallet Expeditionary Kitchen feeding capabilities to serve Unitized Group Ration - A's 
(UGR-A) to expand menu variety and extend initial kitchen deployment; conduct user tests; complete technical data package and transition 
to Air Force. (FY05) 

  350  260  197  0  Completed user testing of upgraded Tray Ration Heater with low cost burner and support equipment.  Conducted in-house technical tests.  
Complete in-house and user testing of upgraded Tray Ration Heater System to demonstrate enhanced mobility, increased ration preparation 
capability and cost savings; complete modifications, prepare technical data package and deliver prototype system to the Marine Corps.  
Develop a water recycling system for the Tray Ration Heater to conserve water and reduce Wastewater disposal.  Complete user testing, 
prepare technical data package and transition to Marine Corps.  Complete model for equipment selection for retrofit and integration into 
new ship designs. 

  0  0  437  0  Complete development of technical data for use in a rebuild program optimizing the future Mobile Kitchen Trailer configuration.  Initiate 
development of an integrated power co-generator for mobile field kitchens to reduce operating and support costs. 

  54  0  0  0  Completed TDP for Field Kitchen Equipment Efficiency Upgrades and transitioned into procurement. 

  350  231  192  90  Completed the design and initiated the fabrication of an Advanced Design Refrigerator prototype.  Conduct technical tests of Advanced 
Design Refrigerator and user tests with the Air Force.  Design and develop a highly mobile refrigeration system that will maximize storage 
capabilities and enhance transportability and thermal efficiency.  Complete developmental and operational testing; prepare performance 
specification and transition to Air Force. 

  0  0  0  351  Review and update the Initial Deployment Kitchen (IDK) to reduce power requirements, and reconfigure in an easier to transport shelter on 
the C130 aircraft. 

  201  0  0  0  Conducted reliability analysis on fielded Modern Burner Units (MBUs) and completed fabrication, conducted field testing, and transitioned 
changes to procurement for low noise, low heat prototype Modern Burner Unit (MBU). 

  0  470  0  0  Design/Evaluate new food service equipment for Navy 21 (Surface,Subs), transition to Navy, complete model for equipment selection for 
retrofit and integration into new ship designs. 

  293  0  0  0  Awarded Research and Development (R&D) contract, completed the design, and initiated fabrication of prototype kitchen International 
Standard Organization (ISO) container that is compatible with the Army Load Handling System without the need for additional material 
handling equipment. 

  0604713A (548)  Item No. 102  Page 4 of 38  Exhibit R-2A 
   MIL SUBSISTENCE SYS 478   Budget Item Justification 



 
 

   February 2003  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - System Development and Demonstration 0604713A - Combat Feeding, Clothing, and 
Equipment 

 548             

 Accomplishments/Planned Program (continued)  FY 2002  FY 2003  FY 2004  FY 2005 
  0  0  212  0  Design, fabricate, and initiate technical testing of a scrubbing ventilation system for fielded kitchen systems. 

  0  0  0  438  Complete technical and field-testing of a scrubbing ventilation system for fielded kitchen systems, and transition to p roduction.  Perform 
design and fabrication of multifunctional skillet for field kitchens to accommodate future ration systems. 

  0  0  368  0  Fabricate, test, and transition into production, the prognostic controls for the Modern Burner Unit (MBU) and a high output MBU for use in 
the Food Sanitation Center (FSC). 

  0  0  0  484  Conduct technical and operational testing on the integrated power co-generator for mobile field kitchens. 

  0  0  0  336  Complete configuration design, procure NDI components, and initiate field-testing of the highly mobile Assault Kitchen for feeding the 
Objective Force. 

  Totals  1800 1799 1985 1984 
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 B. Other Program Funding Summary  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  To Compl  Total Cost 

 RDTE, 0603747.610, Food Adv Dev  3627  3569  3771  3847  3441  1872  2129  2195  Continuing  Continuing 
 OPA3, M65803, Kitchen, Containerized, Field  3813  11984  7287  7032  7893  0  0  0   0  38009 
 OPA 3, M65802, Sanitation Center, Field Feeding  2771  9616  8734  9643  8738  8933  9598  9091  Continuing  Continuing 

 OPA3, M65801, Refrigerated Containers  1066  0  0  5249  5178  10057  10230  10415  Continuing  Continuing 

C. Acquisition Strategy:Complete System Development and Demonstration of food items and equipment for transit ion into competitive procurement contract.  
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   February 2003  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604713A - Combat Feeding, Clothing, and Equipment   548 

 I. Product  Development Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Vraious combat feeding 
eq, multi-fuel and water eq 
  

In-House 
  

SBCCOM 
  

 9439 725 1-4Q 1086 1-4Q 936 1-4Q Continue Continue Continue 

b .  Contracts  Various 
  

Various    2078 242 2-4Q 395 1-4Q 345 1-4Q Continue Continue Continue 

c .  PEO CS&CSS  In-House 
  

PM_Forces Sustainment 
System (FSS) 
  

 0 137 1-4Q 130 1-4Q 200 1-4Q Continue Continue Continue 

      11517  1104   1611  1481  Continue Continue Continue  
 Subtotal:  

 II. Support Cost Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

      0  0   0  0  0 0 0  
 Subtotal:  

Remarks:  Not Applicable  
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   February 2003  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604713A - Combat Feeding, Clothing, and Equipment   548 

 III. Test and Evaluation Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Various  MIPR 
  

TECOM/OEC 
  

 3492 534 2-4Q 284 1-4Q 358 1-4Q Continue 4668 Continue 

      3492  534   284  358  Continue 4668 Continue  
 Subtotal:  

 IV. Management Services  Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Project Ofc Management 
  

In-House 
  

SBCCOM 
  

 907 161 2-4Q 90 1-4Q 145 1-4Q Continue 1303 Continue 

      907  161   90  145  Continue 1303 Continue  
 Subtotal:  

 Project Total Cost:      15916  1799   1985  1984 Continue Continue Continue 
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   February 2003   Schedule Profile Detail (R-4a Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604713A - Combat Feeding, Clothing, and Equipment   548 

  Schedule Detail  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009 

      4Q            Deliver prototype Tray Ration Heater to Marine Corps. 
    4Q              Transition Navy 21 service equipment to Navy for 

production. 
    4Q              Complete TDP for SPED and transition to production. 
  4Q                Conduct Technical and Operational Evaluations on Field 

Kitchen Equipment Efficiency Upgrades 
  3Q                Complete design and fabrication of Advanced Design 

Refrigerator - 1200 prototype 
  4Q                Conduct Developmental Testing for the Advanced Design 

Refrigerator -1200 
  4Q                Transition noise reduction and heat output changes to MBU 

production 
        4Q          Conduct Field Testing for the Assult Kitchen 
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 FY 2002   FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Total Cost

 Actual  Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands)

 667 LAND WARRIOR  59262 57633 49163 48293 40890 69983 79821 87784 0 552325 

A. Mission Description and Budget Item Justification:This project is currently in the system development and demonstration phase, Land Warrior (LW) establishes the 
Infantry soldier as the Army's unique weapons platform.  It is a first generation integrated fighting system for soldiers that provides combat overmatch for the five types of 
Infantry (air assault, airborne, light, mechanized, and ranger), and Army Special Operations Forces in the close and personal fight.  Land Warrior provides enhanced capabilities 
to the dismounted soldier. LW - Initial Capability (LW -IC) development takes maximum advantage of Commercial-Off-The-Shelf (COTS), as well as Government-Off-The-
Shelf (GOTS) components and technologies, to support a rapid prototyping process.  LW -IC provides the foundation system upon which other warrior and Future Warrior 
integrated systems will be based, and supports Marine Corps and Special Operations Forces.  LW Stryker Interoperable Capability Increments (LW -SI) include Stryker 
integration, tactical internet connectivity/interface with the Army Battle Command System, Future Combat System (FCS) interoperability, and weight/power advancements.  
LW Advanced Capability Increments (LW -AC) systems will take advantage of technological advancements transitioned from the Science and Technology (S&T) community, 
Objective Force Warrior (OFW), and includes advanced soldier technologies such as image fusion and robotic mules.   
 
This program supports the Legacy-to-Objective transition path of the Transformation Campaign Plan.  

 Accomplishments/Planned Program  FY 2002  FY 2003  FY 2004  FY 2005 
  44856  21885  1620  0  Fabricate LW systems that will be used for development testing and operational testing for LW-IC. Conduct contractor acceptance testing 

to validate system functionality and integration prior to formal government testing.  Provide contractor logistics support of hardware and 
software on test units during early fightability assessments and safety testing.  Obtain preproduction prototype Multi Function Laser 
Systems (MFLs) that will be government furnished equipment (GFE) to support LW-IC and LW-SI system. 

  0  9865  26725  30040  Incorporate software and hardware fixes from Development Test/Initial Operational Test and Evaluation (DT/IOTE) into LW-SI design. 
Begin LW-SI development which addresses LW to Stryker integration to meet KPP for Army Battle Command System (ABCS) 
interoperability with Light Digital Tactical Operations Center (TOC) and to provide on-board power recharging capability in interim force 
vehicle for LW equipped soldiers.  Fabricate LW-SI systems that will be used for development and operational testing.  Initiate 
development efforts for follow on LW-AC to support the objective force Future Combat System. 

  0604713A (667)  Item No. 102  Page 10 of 38  Exhibit R-2A 
   LAND WARRIOR 484   Budget Item Justification 



 
 

   February 2003  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - System Development and Demonstration 0604713A - Combat Feeding, Clothing, and 
Equipment 

 667             

 Accomplishments/Planned Program (continued)  FY 2002  FY 2003  FY 2004  FY 2005 
  4477  14345  9565  13037  Conduct airborne certification, user fightability assessment, and obtain necessary safety releases.  Conduct DT to measure reliability and 

performance and complete test reports.  Conduct operational test readiness reviews (OTRR).  Conduct IOTE and conduct government 
system assessment of operational test results.  Complete development of training program of instruction, lesson plans, and computer based 
training and interactive multimedia instruction.  Develop range, targetry, and marksmanship tasks and training, tactics and procedures 
(TTP).  Update and transition training package and manuals to electronic format.   Complete development of interactive training scenarios 
and evaluate integrated training environment.  Conduct tactics training, operators/leaders training, and direct support  maintenance training 
prior to IOTE.  Finalize training materials and training package.  Develop and apply Training Aids, Devices, Simulators and Simulations 
(TADSS) to meet VCSA guidance. 

  9929  11538  11253  5216  Program management and systems engineering support for overall program efforts.  Continue operation of PM Land Warrior - Fort 
Monmouth, and maintain minimal activity at PM Soldier LW Forward at Fort Bragg.  Initiate procurement planning efforts for follow on 
LW competitive contracts. Conduct Source Selection Evaluation Board (SSEB) process for production contract award.  Conduct technical 
and program reviews for In Process Review (IPR) or Army System Acquisition Review Council reporting and briefings.  Continue LW 
demonstrations to other countries to demonstrate system capability and functionality.  Support to NATO Land Group 3 and other partnered 
countries to ensure compatibility with potential multinational military operations. 

  Totals  59262 57633 49163 48293 
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 B. Other Program Funding Summary  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  To Compl  Total Cost 

 RDTE, 0603001, DJ50, Future Warrior Technology 
Integration 

 36635  35913  83745  81711  84967  69302  77692  78157  Continuing  Continuing 

 OPA3, M80500, Land Warrior  0  0  96935  114885  139929  186880  109474  128956  Continuing  Continuing 
 RDTE, 0603747, D669 Clothing and Equipment  4661  4881  9046  8796  8647  8747  9995  10194  Continuing  Continuing 
 RDTE, 0604713 , DL40 Clothing and Equipment  4412  4651  3200  4595  8295  9295  9513  9434  Continuing  Continuing 
 OPA4, MS3610, Land Warrior Initial Spares  0  0  686  758  873  992  503  131  Continuing  Continuing 
 RDTE, 0604817, D902 Combat Identification  2906  5215  0  0  0  0  0  0  Continuing  Continuing 

C. Acquisition Strategy:The LW Program takes maximum advantage of components available from other government agencies as well as Commercial-Off-the-Shelf (COTS) 
components and technologies.  The program minimizes the use of LW -unique hardware and software using an open systems architecture.  This architectural approach will 
provide greater flexibility to incorporate technology upgrades as they become available, reduce intellectual and proprietary rights issues, and reduce development and support 
costs.  LW development effort will utilize Other Transactions Agreement through FY03 as the contract vehicle to increase the level of commercial company involvement and 
will maximize the rapid prototyping process.  The LW system development will conform to standards identified in Interface Control Documents (ICD's), and System 
Performance Specifications, which will be controlled by the Government.  The follow-on production effort will utilize standard FAR-based full/open competition (best value, 
price based approach) based on government provided system level performance specifications and system level ICD's.  The LW total procurement objective is approximately 
48,801 units.  The LW Program supports the Chief of Staff of the Army's (CSA) vision of establishing lethal forces through the use of commercial technologies to lighten the 
force; increase soldier lethality, and making the force more survivable, more mobile, and more deployable.   
 
This program supports the Legacy-to-Objective transition path of the Army's Transformation Campaign Plan.  
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 I. Product  Development Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Helmet Mounted 
Display/Daylight Video Sight 
  

FFP 
  

Kaiser Electronics, 
Carlsbad, CA/KOPIN
   

 2295 0  0  0  Continue 2295 Continue 

b .  Other Transactions 
Agreement (OTA)  

FFP 
  

LW OTA Consortium, 
Vienna, VA  
  

 80727 19385 1Q 0  0  Continue 100112 72267 

c .  Global Positioning 
Systems Cards/Antennas 
  

T&M 
  

ARINC, Annapolis, MD
   

 780 200 2Q 0  0  0 980 880 

d .  Develop LW-SI 
(M&S,Stryker integration, 
etc.)   

TBD 
  

TBD    0 7000 1Q 21530 1Q 21311 1Q Continue 49841 Continue 

e .  Ruggedized 
Batteries/Rechargers 
  

Time & 
Materials 
  

CMR Technologies, 
Island Heights, 
NJ/ARINC, Annapolis, 
MD   

 5488 536 1Q 0  0  Continue 6024 Continue 

f .  Multifunction 
Laser/Thermal Weapon 
Sights, etc.  

MIPR 
  

PM Night Vision, Fort 
Belvoir, VA 
  

 1064 2650 1Q 1620 1Q 0  0 5334 5484 

g .  ORACLE - Software 
Licenses    

FFP 
  

DLT Solutions, 
Herndon, VA 
  

 576 293 2Q 0  0  0 869 869 

h .  Security DAA 
SME/Security Certif & 
Accreditation  

Task Order
 
  

Various    305 160 1Q 0  0  0 465 465 

i .  Modelling and 
Simulation/SW Blocking 
  

TBD 
  

TBD    0 0 1Q 4395 1Q 6677 1Q Continue 11072 Continue 
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 I. Product  Development Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
 (continued) Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

j .  LW-AC Development 
  

TBD 
  

TBD    0 0  800 1-2Q 2052 1Q Continue 2852 Continue 

k .  Computer Based 
Training/Interactive 
Multimedia Ins  

IDIQ/MIPR
 
  

OMEGA, Columbus 
GA; STRICOM, 
Orlando, FL 
  

 650 2000 2Q 2900 1-2Q 2100 1-2Q 0 7650 7650 

      91885  32224   31245  32140  Continue 187494 Continue  
 Subtotal:  

Remarks:  Award dates covering multiple quarters reflect multiple awards.  

 II. Support Cost Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  PM Land Warrior-North 
Program Support  

MIPR 
  

CECOM,  Fort 
Monmouth, NJ 
  

 12020 400 1-2Q 400 1-2Q 250 1-3Q Continue 13070 Continue 

b .  TSM -Soldier program 
support   

MIPR 
  

TSM Soldier, Fort 
Benning, GA 
  

 1550 350 1-3Q 350 1-3Q 100 1-3Q Continue 2350 Continue 

c .  Modern Tech Inc. - 
support contractors  

Task Order
 
  

Modern Tech Inc., 
Springfield, VA 
  

 10124 750 1Q 750 1Q 350 1Q Continue 11974 Continue 

d .  System Engineering 
support   

T&M 
  

Various    1290 540 1Q 300 1Q 300 1Q Continue 2430 Continue 
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 II. Support Cost Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
 (continued) Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

e .  PM Land Warrior in-
house support  

In-house 
  

PM Land Warrior, Fort 
Belvoir, VA 
  

 11458 736 1-4Q 613 1-4Q 650 1-4Q Continue 13457 Continue 

f .  Physical Integration Team 
- LW integration support 
  

MIPR 
  

SBCCOM - Natick, MA
   

 482 150 1Q 150 1Q 0  Continue 782 Continue 

g .  NVESD Program Matrix 
Support   

MIPR 
  

CECOM NVESD, Fort 
Belvoir, VA 
  

 899 300 1-3Q 170 1-3Q 240 1-3Q Continue 1609 Continue 

h .  Other Government 
Agencies Program Support 
  

MIPR 
  

Various    285 300 1-2Q 150  0  Continue 735 Continue 

      38108  3526   2883  1890  Continue 46407 Continue  
 Subtotal:  

Remarks:  Buys government and contract engineering and logistical support for overall program support.  
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 III. Test and Evaluation Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Testing Organizations - 
Developmental testing 
  

MIPR 
  

ATC, 
TTC/YPG/DTC/EPG/ 
ARL-SLAD, etc. 
  

 5812 4210 1-2Q 2500 1-2Q 635 1-2Q Continue 13157 Continue 

b .  Testing Organizations - 
Operational 
testing/evaluation  

MIPR 
  

OTC, AEC 
  

 8343 9007 1-3Q 989 1-3Q 7252 1-3Q Continue 25591 Continue 

c .  Test 
Equip/Support/Soldiers 
  

Various 
  

Various    4208 346 1-2Q 176 1-4Q 200 1-4Q Continue 4930 Continue 

d .  Airworthiness/Airborne 
Certification  

MIPR 
  

Various    170 370 1-2Q 0  750 1-2Q 1200 2490 3000 

e .  Test Program Sets/Direct 
Support Manuals/Built in test 
  

MIPR/T&M
 
  

Huntsville, AL; Fort 
Monmouth, NJ 
  

 50 405 1-2Q 0  0  0 455 552 

      18583  14338   3665  8837  Continue 46623 Continue  
 Subtotal:  
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 IV. Management Services  Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  PM Soldier Warrior 
oversight of LW program - 
Various   

In-
House/Task 
Order 
  

PM Soldier Warrior, 
Fort Belvoir, VA 
  

 11597 4495 1-4Q 6120 1-4Q 2626 1-4Q Continue 24838 Continue 

b .  Management 
Support/Cost Analysis 
Support   

Task Order
 
  

Wexford Group, Vienna, 
VA/Camber Corp 
  

 2644 200 1Q 400 1Q 400 1Q Continue 3644 Continue 

c .  SW IV&V  Task Order
 
  

CYIOS, Washington, 
DC   

 1548 0  0  0  0 1548 1897 

d .  ADP Support/Equipment 
  

Various 
  

Various    356 0  0  0  0 356 356 

e .  Support Contractors 
  

Task Order
 
  

BRTRC, Fairfax, VA
   

 839 0  0  0  Continue 839 Continue 

f .  SBCCOM Spt  MIPR 
  

SBCCOM-Natick, 
MA/APG, MD 
  

 2640 0  0  0  0 2640 5992 

g .  PEO Support/DA Support 
  

Task Order
 
  

Camber Corp/SY-Tech, 
Springfield, VA 
  

 808 700 1-4Q 2000 1-4Q 1800 1-4Q Continue 5308 Continue 

h .  Demo Maintenance 
Support   

GSA 
  

Exponent, Menlo Park, 
CA   

 825 850 1-4Q 850 2-3Q 100 1-4Q Continue 2625 Continue 

i .  Power Initiatives 
  

Various 
  

Various    300 1300 1-3Q 2000 1-3Q 500 1-2Q Continue 4100 Continue 

j .  Engineering support - 
Schools    

MIPR 
  

Various    147 0  0  0  0 147 547 
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 IV. Management Services  Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
 (continued) Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

      21704  7545   11370  5426  Continue 46045 Continue  
 Subtotal:  

Remarks:  Award dates covering multiple quarters reflect multiple awards.  

 Project Total Cost:      170280  57633   49163  48293 Continue 326569 Continue 
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  Schedule Detail  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009 

  2Q  2Q  1Q  1Q          Award Developmental Contract/Follow On Options - SI 
    3Q  4Q            Conduct LW Preliminary Design Review (PDR) (LW -SI) - 

repetitive event due to spiral development 
    1Q    1Q          Conduct LW Critical Design Review (CDR) (LW -SI) - 

repetitive event due to spiral development 
  2-4Q  1-2Q  2Q  1-4Q  1Q        Deliver prototypes for government testing 
  3-4Q  1Q  2-4Q  4Q  1Q        Conduct Safety Testing and obtain safety releases 
  2-4Q  1-4Q  1-4Q  1-2Q  1-2Q        Conduct developmental test planning/testing and prepare 

reports 
    3-4Q    1-2Q  2-4Q        Conduct Initial Operational Test and Evaluation (IOTE) 
    4Q  1Q    4Q        Milestone C (ASARC) 
      1Q  4Q        3Q  Full Rate Production (FRP) 
        1Q  1Q  1Q  1Q  1Q  Production Contract Award/Subsequent Options 
      4Q  4Q      4Q    First Unit Equipped (FUE) 
        4Q  4Q        Initial Operational Capability (IOC) - IC/SI 
      1-4Q  1-4Q  1-4Q  1-4Q  1-4Q  1-4Q  Fielding 
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 FY 2002   FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Total Cost

 Actual  Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands)

 668 SOLDIER ENHANCE PGM   13545 13510 10144 11999 14104 16054 16229 16326 0 125673 

A. Mission Description and Budget Item Justification:This project supports accelerated integration, modernization, and enhancement efforts of lighter, more lethal weapons, 
and improved Soldier items including lighter, more comfortable load-bearing equipment, field gear, survivability items, communications equipment, and navigational aids.  
Soldiers are managed in three categories:  dismounted Soldiers, combat crews (air and ground), and other Soldiers.  Projects are generally completed in three years or less.  
 
This program supports the Legacy-to-Objective and Legacy-to-Interim transition path of the Transformation Campaign Plan (TCP).  

 Accomplishments/Planned Program  FY 2002  FY 2003  FY 2004  FY 2005 
  4507  0  0  0  Completed evaluation/type classified/transition into production for several efforts to include:  5.56 Non-Lethal Muzzle Launched Ordnance, 

M240B Combat Ammunition Pack, XM107 Semi-Automatic Anti-Materiel Rifle, Collapsible Grappling Hook, Combined Camouflage 
Face Paint(Compact), Concealable Stab Protective Body Armor, Tactical Search Mirrors, Family of Batons and Night Sticks, Boot Gaiters, 
Survival Egress Air (SEA) MK 2.0, and Protective Gloves. 

  4329  0  0  0  Continued evaluation/procured prototypes and/or test for several efforts such as:  Close Combat Mission Capability Kit, M84 Reloadable 
Fuze, XM107 Sniper Ammunition, M203 Granade Launched Rail System, Integrated Laser White Light Pointer, Parchutists Drop Bag, 
Camouflage Uniform System for Soldiers, Tactical Assault Ladder System, Neck Shield, Improved Combat Shelter, and NBC Compatible 
Drinking System. 

  2773  0  0  0  Initiated market surveys and/or evaluations for:  M9 Pistol Rail, Collapsible Buttstock for M249 Machine Gun, Hand Thrown Stingball 
Grenade, Individual Riot Control Agent Disperser, Body Restraint, Modular Glove, Aircrew Immersion Coveralls, Aircrew Survival/Egress 
Knife, and Tactical Thigh Holster. 

  0  1319  0  0  Complete evaluation/type classify/transition to production for several efforts such as:  M203 Grenade Launched Rail System, XM107 
Sniper Ammunition, M84 Reloadable Fuze, Integrated Laser White Light Pointer, Parachutists Drop Bag, Individual Riot Control Agent 
Disperser, Tactical Assault Ladder System, Modular Glove, Combat Uniform for Soldiers, Neck Shield, Tactical Thigh Holster, Body 
Restraint, POL Handlers Glove System, Aircrew Survival/Egress Knife, Improved Combat Shelter, NBC Compatible Drinking System, and 
LE/SRT Civil Disturbance Equipment Bag. 
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 Accomplishments/Planned Program (continued)  FY 2002  FY 2003  FY 2004  FY 2005 
  0  8316  0  0  Continue evaluation/procure prototypes: Close Combat Mission Capability Kit, M9 Pistol Rail, Collapsible Buttstock for M249 Machine 

Gun, Hand Thrown Stingball Grenade, Under the Barrel Shotgun, and Commanders Digital Assistant. 

  0  2520  0  0  Initiate market surveys and/or evaluations for several efforts such as:   Glove Light Duty Utility, 12-guage Peacekeeping Round, Water 
Purification Pen, Individual Ration Heater System, Standoff Blast Resistent Footwear System, and Infantry Wall Breaching Kit. 

  0  0  3219  0  Complete evaluation/type classify/transition into production for the: Close Combat Mission Capability Kit, M9 Pistol Rail, Collapsible 
Buttstock for M249 Machine Gun, Hand Thrown Stingball Grenade, and Face Paint (Stick), Under the Barrel Shotgun, and Commanders 
Digital Assistant. 

  0  0  2581  0  Continue evaluation/procure prototypes for the: Glove Light Duty Utility, 12-guage Peacekeeping Round, Water Purification Pen, 
Individual Ration Heater System, Standoff Blast Resistent Footwear System, and Infantry Wall Breaching Kit. 

  0  0  2150  6325  Initiate market surveys and/or evaluations on new items to commence development and demonstration.  New items started will continue 
evaluation/procure prototypes. 

  0  0  0  3545  Complete evaluation/type classify/transition into production for the: Glove Light Duty Utility, 12-guage Peacekeeping Round, Water 
Purification Pen, Individual Ration Heater System, Standoff Blast Resistent Footwear System, and Infantry Wall Breaching Kit. 

  1936  1355  2194  2129  Continue In-house engineering support services, computer services, conduct technical evaluation and program reviews. 

  Totals  13545 13510 10144 11999 
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 B. Other Program Funding Summary  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  To Compl  Total Cost 

 OPA3, MA6800, Soldier Enhancement  3127  2421  4286  4726  4816  8952  7015  3314  Continuing  Continuing 
 OPA2, BA5300, Soldier Enhancement  4850  11397  8025  8048  8294  14368  8282  4351  Continuing  Continuing 
 WTCV, GC0076, Small Arms (SEP)  301  1954  1140  1024  2168  2055  3394  999  Continuing  Continuing 
 WTCV, GZ1290, Squad Automatic Wpn (Mods)  4372  4049  5096  805  566  372  19726  4063  Continuing  Continuing 
 WTCV, GZ2800, M16 Rifle Mods  2085  0  2369  2351  2650  0  3901  0  Continuing  Continuing 
 WTCV, GB3007, M4 Carbine Mods  0  9111  6660  7399  5933  6137  4932  0   0  40172 
 WTCV, G01500, Sniper Rifle  2118  8763  8753  8701  8698  7898  0  0   0  44931 
 WTCV, GC0925, Mods  1243  803  2220  2201  489  488  488  487  Continuing  Continuing 
 PAA, F47500, 7.62mm AP  2395  2414  400  400  400  400  0  0   0  71517 
 PAA, F47600, 5.56mm AP  3526  3559  1600  1600  600  600  0  0   0  24464 
 PAA, F00900, 40mm Canister  0  5548  0  0  0  0  0  0   0  5548 
 PAA, E84900, XM84 Stun Grenade  2381  0  0  0  0  0  0  0   0  5775 
 PAA, E86400, 12 Gauge Non Lethal  0  0  0  0  0  0  0  0   0  821 
 PAA, E91100,XM95 Cartridge, Non Lethal Crowd  4564  0  0  0  0  0  0  0   0  6838 
 PAA, E89000, 40mm Non Lethal  1960  0  0  0  0  0  0  0   0  7854 
 OMA, 121017, Central Funding & Fielding  79515  72427  86050  87492  91526  115583  117873  117873  Continuing  Continuing 

C. Acquisition Strategy:The Soldier Enhancement Program (SEP) focuses on developmental initiatives and integration efforts that lend themselves to accelerated acquisition 
and fielding in the near term (within three years).  New SEP candidates are reviewed and approved annually.  SEP items are procured from multiple appropriations, i.e., OMA, 
OPA, WTCV, and PAA.  
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 I. Product  Development Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Various  MIPR 
  

SBCCOM, MA 
  

 4508 496 1Q 485 1Q 550 1Q 0 6039 0 

b .  Various  MIPR 
  

PM-SA, NJ 
  

 13838 4262 1Q 2138 1Q 3696 1Q 0 23934 0 

c .  Various  MIPR 
  

ERDEC, Edgewood, 
MD   

 598 450 1Q 400 1Q 380 1Q 0 1828 0 

d .  Contracts  Various 
  

SBCCOM, MA 
  

 1822 391 2Q 250 3Q 420 2Q 0 2883 0 

      20766  5599   3273  5046  0 34684 0  
 Subtotal:  

Remarks:  Candidates for the Soldier Enhancement Program are received, reviewed, and approved annually.  Contractual efforts primarily are focused on procurring prototypes for testing.   

 II. Support Cost Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Various  MIPR 
  

TSM -SDR, GA 
  

 631 227 1Q 230 1Q 235 1Q 0 1323 0 

b .  Various  Contracts 
  

Various    9073 1685 3Q 1390 2Q 2629 3Q 0 14777 0 

c .  DCD Support - Military 
Police   

MIPR 
  

GSA/FEDLEARN 
  

 324 130 1Q 145 1Q 150 1Q 0 749 0 

d .  Logistics Support 
  

MIPR 
  

Army Logistics Support 
Activity   

 123 55 1Q 60 1Q 65 1Q 0 303 0 
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 II. Support Cost Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
 (continued) Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

e .  DCD Support  MIPR 
  

Armor School, KY 
  

 108 0  0  0  0 108 0 

f .  Various  MIPR 
  

West Point, NY 
  

 329 0  0  0  0 329 0 

g .  Various  MIPR 
  

NVEOD, VA 
  

 338 1289 1Q 1222 1Q 0  0 2849 0 

h .  Various  MIPR 
  

AMCOM,  AL 
  

 50 0  0  0  0 50 0 

      10976  3386   3047  3079  0 20488 0  
 Subtotal:  

Remarks:  Support costs vary annually depending on the type of items we are evaluting.  Research Development and Engineering Centers support to evaluate items also varies annually depending 
on the number and types of items.  

 III. Test and Evaluation Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Various  MIPR 
  

SBCCOM(OFIG),  
Natick, MA 
  

 75 50 2Q 50 3Q 50 3Q 0 225 0 

b .  Various  MIPR 
  

OPTEC/ATEC 
  

 2951 1620 2Q 1580 2Q 1695 1Q 0 7846 0 

      3026  1670   1630  1745  0 8071 0  
 Subtotal:  

Remarks:  Testing costs vary annually by item(s) and are primarily funded by customers using the program dollars we send to them.  
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 IV. Management Services  Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  In-House  PM-Soldier Equipment, 
Fort Belvoir, VA 
  

 5741 2855 1Q 2194 1Q 2129 1Q 0 12919 0 

      5741  2855   2194  2129  0 12919 0  
 Subtotal:  

Remarks:  Costs vary annually depending on number and type of items being evaluated.  

 Project Total Cost:      40509  13510   10144  11999 0 76162 0 
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  Schedule Detail  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009 

    2Q              M203 Grenade Launched Rail System: achieve MS C and 
transition to production. 

    1Q              M240B Combat Ammunition Pack: achieve MS C and 
transition to production. 

    3Q              Tactical Assault Ladder System: achieve MS C and transition 
to production. 

  4Q                Collapsible Grappling Hook: achieved MS C and transitioned 
to production. 

  4Q                Concealable Stab Protective Body Armor: achieved MS C and 
transitioned to production. 

  3Q                Family of Batons and Night Sticks: achieved MS C and 
transitioned to production. 

  4Q                Survival Egress Air (SEA) MK 2.0: achieved MS C and 
transitioned to production. 

    2Q              M84 Reloadable Fuze: achieve MS C and transition to 
production. 

    3Q              Individual Riot Control Agent Disperser: achieve MS C and 
transition to production. 

    3Q              Combat Uniform for Soldiers: achieve MS C and transition to 
production. 

    2Q              Tactical Thigh Holster: achieve MS C and transition to 
production. 

    4Q              Aircrew Survival/Egress Knife: achieve MS C and transition 
to production. 

    4Q              Improved Combat Shelter: achieve MS C and transition to 
production. 

      3Q            Close Combat Mission Capability Kit: achieve MS C and 
transition to production. 

      3Q            M9 Pistol Rail: achieve MS C and transition to production. 
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  Schedule Detail (continued)  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009 

      3Q            Collapsible Buttstock for M249 Machine Gun: achieve MS C 
and transition to production. 

      3Q            Hand Thrown Stingball Grenade: achieve MS C and transition 
to production. 

      3Q            Face Paint (Stick): achieve MS C and transition to production.

        3Q          Glove Light Duty Utility: achieve MS C and transition to 
production. 

        3Q          Water Purification Pen: achieve MS C and transition to 
production. 

        3Q          Standoff Blast Resistant Footwear System: achieve MS C and 
transition to production. 

        3Q          Infantry Wall Breaching Kit: achieve MS C and transition to 
production. 
NOTE:  Numerous individual projects are ongoing under the Soldier Enhancement Program (SEP) and each project has its own milestone schedule.  
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 FY 2002   FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Total Cost

 Actual  Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands)

 C40 SOLDIER SUPPORT EQUIPMENT - ED  11083 12197 2891 21 0 0 0 0 0 34828 

A. Mission Description and Budget Item Justification:This project supports the system development and demonstration and integration of field shelters, showers, latrines, 
heaters, environmental control units, mortuary affairs, organizational equipment, and other combat service support equipment to improve unit sustainability and combat 
effectiveness.  Project supports development and type classification of personnel and cargo parachutes, airdrop containers and other aerial delivery equipment to improve safety 
and efficiency of airborne operations.  Project supports development of tactical field shelters including a series of Rigid Wall Shelters (RWS) with added capabilities and 
enhanced survivability.  This project develops critical enablers that support the Army's Transformation Campaign Plan Axes I (Trained and Ready), Line of Operation 2 
(Modernization) by maintaining readiness through fielding and integrating new equipment.  Also inclues, Line of Operation 3 (Manning the Force) by ensuring Army forces are 
capable of rapid deployment through aerial delivery initiatives and by reducing sustainment requirements, related Combat Support/Combat Service Support (CS/CSS) demands 
in lift, combat zone footprint, and costs for logistical support.  
 
This project develops critical enablers that support the Legacy-to-Objective transition path of the Transformation Campaign Plan (TCP).  

 Accomplishments/Planned Program  FY 2002  FY 2003  FY 2004  FY 2005 
  1404  1300  0  0  Completed developmental testing and conduct program review for Advanced Tactical Parachute System (ATPS). 

  257  488  1000  0  Conduct operational testing and program review for ATPS. 
  1319  740  0  0  Procure Operational Test items for ATPS. 
  120  0  0  0  Procured test items for the Developmental Testing of Phase II ATPS (30 ea @ $4,000). 
  0  747  1308  0  Purchase data rights for ATPS. 
  0  0  583  21  Conduct Milestone C for ATPS. 
  0  2620  0  0  Conduct Developmental Testing for the 500 ft. Low Velocity Airdrop System (LVADS). 
  1057  0  0  0  Planned and conducted Down-Select Testing on the 500 ft. LVADS. 
  890  0  0  0  Procured test items for the Down-Select Testing of 500 ft. LVADS. 
  0  890  0  0  Procure Test items for 500 ft. LVADS Developmental Testing. 
  500  0  0  0  Obtained Milestone C Type Classification - Standard and Material Release for the Containerized Chapel. 

  600  1500  0  0  FY 02 completed Full-Rate Production Decision for Space Heater Small.  FY03 Conduct Technical Testing on Space Heater Large. 
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 Accomplishments/Planned Program (continued)  FY 2002  FY 2003  FY 2004  FY 2005 
  0  1482  0  0  Conduct Developmental Testing on the Enhanced Container Delivery System (ECDS). 
  558  0  0  0  Procured Test items (liners, Frame/pole interface, and Plenum) for the Modular General Purpose Tent System (MGPTS) P3I (10 complete 

systems @ $25K ea). Initiate system Testing and Evaluation. 

  550  500  0  0  Investigate and evaluate airbeam technology and composite materials for potential employment in the Lightweight Maintenance Enclosure 
(LME) P3I and Tent, Extendable, Modular, Personnel, (TEMPER).  Develop and evaluate LME P3I enhancements. 

  1500  0  0  0  Conducted Milestone B, fabricated prototypes (3 @ 250K ea) initiated testing on the Containerized Batch Laundry (CBL). 

  0  1500  0  0  Type Classify CBL (MS C) and initiate water recycling product improvements. 
  0  430  0  0  Conduct Testing and Evaluation of MGPTS P3I components and transition into production. 
  228  0  0  0  Procured Large Capacity Field Heater Developmental Test items. 
  2100  0  0  0  Procured Authorized Stockage List Mobility System (ASL-Mobility) Developmental Test items. 

  Totals  11083 12197 2891 21 
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 B. Other Program Funding Summary  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  To Compl  Total Cost 

 RDTE, 0603747.C09, Soldier Support Equipment - 
AD 

 6674  11344  1352  0  0  0  0  0   0  19370 

 MA8061, Lightweight Maintenance Enclosure  6590  8494  7577  7159  5990  8733  12160  12148   13000  81851 
 M82708, Containerized Batch Laundry (CBL)  0  2927  3913  3905  0  0  0  0   0  10745 

C. Acquisition Strategy:Provides for system integration and initial operational test and evaluation followed by a transition into production.  
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 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604713A - Combat Feeding, Clothing, and Equipment   C40 

 I. Product  Development Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  SBCCOM  MIPR 
  

SBCCOM (NRDEC), 
Natick, MA 
  

 7450 2000 1-4Q 0  0  2522 11972 9665 

b .  Contracts  Various 
  

Various    16700 3900 2Q 0  0  9606 30206 30549 

      24150  5900   0  0  12128 42178 40214  
 Subtotal:  

 II. Support Cost Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

      0  0   0  0  0 0 0  
 Subtotal:  
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   February 2003  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604713A - Combat Feeding, Clothing, and Equipment   C40 

 III. Test and Evaluation Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  TECOM/OEC  MIPR 
  

Various    14383 5692 1-4Q 2452 3Q 0  4551 27078 25208 

      14383  5692   2452  0  4551 27078 25208  
 Subtotal:  

 IV. Management Services  Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Program Management 
  

In-House 
  

PM Force Sustainment 
Systems, Natick 
  

 2200 605 1-4Q 0  0  1562 4367 4479 

b .  Program Managment  
  

In-House 
  

PM Soldier, Fort 
Belvoir, VA 
  

 0 0  439 1Q 21 1Q 0 460 0 

      2200  605   439  21  1562 4827 4479  
 Subtotal:  

 Project Total Cost:      40733  12197   2891  21 18241 74083 69901 
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   February 2003   Schedule Profile Detail (R-4a Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604713A - Combat Feeding, Clothing, and Equipment   C40 

  Schedule Detail  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009 

  2Q                Completed testing and conducted MS B for Advanced 
Tactical Parachute System. 

      4Q            Conduct MS C for Advanced Tactical Parachute System. 
  4Q                Obtained MS C, Standard and Material Release for the 

Containerized Chapel. 
  4Q                Conducted MS B for the Authorized Stockage List Mobility 

System. 
    3Q              Conduct MS B for 60k British Thermal Unit Space Heater 

Convective. 
  2Q                Conducted MS B, fabricated prototypes and initiated testing 

on the Containerized Batch Laundry. 
    3Q              Conduct MS C for Containerized Batch Laundry. 
  4Q                Awarded R&D/Production contract for Authorized Stockage 

List Mobility System. 
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   February 2003  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - System Development and Demonstration 0604713A - Combat Feeding, Clothing, and 
Equipment 

 L40             

 FY 2002   FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Total Cost

 Actual  Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands)

 L40 CLOTHING & EQUIPMENT  4889 1310 3100 4451 8013 9008 9242 9164 0 54294 

A. Mission Description and Budget Item Justification:The funding in this project support development of state-of-the-art individual clothing and equipment to improve the 
survivability, mobility, and sustainment affecting the quality of life of the individual soldier.   
 
This project supports the Legacy-to-Objective transition path of the Army's Transformation Campaign Plan.  

 Accomplishments/Planned Program  FY 2002  FY 2003  FY 2004  FY 2005 
  370  0  0  0  Identified integration opportunities for the Advanced Combat Helmet and collaborated with NATO nations on functional trade-offs. 

  0  185  0  0  Procure test items and initiate integration efforts for the Advanced Combat Helmet and award developmental contract. 

  0  0  150  0  Conduct operational testing, achieve Milestone C, and intitiate production for the Advanced Combat Helmet and complete integration 
efforts. 

  0  0  0  2895  Complete developmental contract and inititiate operational testing for the Advanced Combat Uniform. 

  300  0  0  0  Type Classify limited, initiated production for the Advanced Bomb Suit, and achieved Milestone C. 

  0  416  0  0  Complete user evaluation, laser integration, and commence operational testing for Military Eye Protection System. 

  0  0  1500  0  Military Eye Protection System: complete operational testing, achieve Milestone C, and initiate production. 

  227  0  0  0  Concealable Body Armor: completed testing, achieved Milestone C, and initiated production. 

  210  0  0  0  Aircrew Battle Dress Uniform P3I: conducted and completed user evaluation, and amended ABDU performance specification as required. 

  0  80  0  0  Alternative Fabric for Extended Cold Weather Clothing System: migrate fabric alternatives to related wet weather gear. 

  328  564  500  300  Update fabrics, style changes, and consolidate dress clothing for Joint Services, and as approved by the Army Uniform Board. 

  220  0  0  0  Modular Sleeping Bag System P31: conducted market survey, evaluated commercially available candidates submitted against specification 
performance requirements. 

  0  65  0  0  Modular Sleeping Bag System P31: conduct user evaluation of new concepts for soldier acceptance, and achieve Milestone C. 
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   February 2003  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - System Development and Demonstration 0604713A - Combat Feeding, Clothing, and 
Equipment 

 L40             

 Accomplishments/Planned Program (continued)  FY 2002  FY 2003  FY 2004  FY 2005 
  3234  0  950  1256  In-house engineering support services, computer services, and conduct technical evaluation and program reviews. 

  Totals  4889 1310 3100 4451 

 B. Other Program Funding Summary  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  To Compl  Total Cost 

 RDTE, 0603747.669, Clothing & Equipment  46381  4645  8864  8366  8176  8201  9438  9633  Continuing  Continuing 
 OMA, 121017, Central Funding and Fielding  90013  73401  86050  87492  91526  115583  117873  103185  Continuing  Continuing 

C. Acquisition Strategy:Soldier modernization will be accomplished by various methods.  Acquisition strategies will vary from:  1) quick fixes in 36 months or less from 
concept to Type Classification (TC) similar to Soldier Enhancement Programs (SEP), 2) modular improvements which require limited RDT&E and will be completed in more 
than 36 months from concept to Type Classification, 3) fully integrated development that will require substantial RDT&E funding and will be completed in 4 years or more.  
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   February 2003  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604713A - Combat Feeding, Clothing, and Equipment   L40 

 I. Product  Development Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Various  MIPRS 
  

SBCCOM, Natick, MA
   

 2607 807 1Q 1745 1Q 1315 1Q Continue 6474 Continue 

b .  Various  Contracts 
  

Various    2851 303 3Q 105 2Q 750 2Q Continue 4009 Continue 

      5458  1110   1850  2065  Continue 10483 Continue  
 Subtotal:  

Remarks:  Product development costs vary annually depending on the number and types of programs being evaluated.  

 II. Support Cost Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Misc Support  MIPR 
  

Various    246 50 1Q 100 1Q 100 1Q 0 496 0 

      246  50   100  100  0 496 0  
 Subtotal:  

Remarks:  Support Costs vary annually depending on number of and types of programs being evaluated.  
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   February 2003  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604713A - Combat Feeding, Clothing, and Equipment   L40 

 III. Test and Evaluation Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Various  MIPRS 
  

ATEC    1461 100 3Q 150 2Q 980 3Q 0 2691 0 

b .  Various  MIPRS 
  

SBCCOM (OFIG), 
Natick, MA 
  

 205 50 1Q 50 2Q 50 2Q 0 355 0 

      1666  150   200  1030  0 3046 0  
 Subtotal:  

Remarks:  Testing costs vary annually by item.  

 IV. Management Services  Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Various  In-House 
  

PM Soldier, Ft. Belvoir, 
VA   

 6059 0 1Q 950 1Q 1256 1Q Continue 8265 Continue 

      6059  0   950  1256  Continue 8265 Continue  
 Subtotal:  

Remarks:  Management Services costs vary annually depending on the number and types of programs being evaluated.  

 Project Total Cost:      13429  1310   3100  4451 Continue 22290 Continue 
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   February 2003   Schedule Profile Detail (R-4a Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604713A - Combat Feeding, Clothing, and Equipment   L40 

  Schedule Detail  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009 

    4Q              Advanced Combat Helmet: achieve MS C, and intitiate 
production. 

  3Q                Advanced Bomb Suit: achieve MS C, Type Classify Limited, 
and initiated production. 

      2Q            Military Eye Protection System: achieve MS C, and initiate 
production. 

        4Q          Advanced Combat Uniform achieved MS C and initiate 
prodction 
A Life Cycle System Review is held during the 2nd and 4th quarter of each fiscal year.  
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